COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2007

ESTIMATE SUMMARY 17:48:05
CONTID: C15678 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15678-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 359.( DAYS TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
US550 Culvert Repairs PERCENT TIME: 96.25 ORIG TIME ALLOW: 11/17/2( FIXED COMPLETION DAT
PROJECT NO: C 5502-057
US550 Culvert Repairs
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS pay PERIOD ENDING 08/18/2007 DATE TIME STARTED 08/25/2006
P.0O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 09/22/2006
DATE AWARDED 08/16/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/16/2006 DATE ACCEPTED
NORWOOD CO 81423 970 327 4218 DATE NOTICE TO PROCEED 08/25/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 874,955.30 PARTICIPATING $ 25,377.50 $ 5,847.50
AWARD PROJECT AMT: S 640,299.71 NON-PARTICIPATING 506,315.77 123,697.65
PERCENT COMPLETE: 60.77% TOTAL EARNINGS 531,693.27 129,545.15
FUNDS AVAILABLE: $ 343,262.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 531,693.27 129,545.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,604.50 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 522,088.77 129,545.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 522,088.77 129,545.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129,545.15
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COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

16,494.55000

1.000
EACH

3,780.00000

389.000
LF
34.02000
100.000
HOUR
156.11000
30.000
HOUR
135.69000
12.000
HOUR
162.58000
360.000
HOUR
45.82000
400.000
CYy
27.22000
400.000
cYy
42.00000
30.000
CYy
21.00000
30.000
cYy

21.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

150.
170.
320.

51.
60.

12.
20.

78.
121.
199.

234.
124.
358.

212.
120.
332.

30.
30.

30.

30.

.500
.330
.830

.000
.000
.000

000
000
000

.000

900
900

.000

100
100

.000
.000
.000

000
500
500

500
000
500

300
000
300

.000

000
000

000

.000

000

ESTIMATE RUN 09/10/2007

AMOUNT
THIS
PERIOD

5,443.

5,783.

8,102.

1,641.

5,567.

3,375.

5,040.

20

.00

11

85

.00

13

28

00

.00

.00

17:48:05

CUMULATIVE
AMOUNT

13,690.

10,886.

9,507.

2,727.

9,141.

9,758.

13,956.

630.

Page 2

48

.00

40

10

37

.00

09

37

60

00

.00



CONTID: C15678 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT : C 5502-057 ESTIMATE NO: 0007 17:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 800.000 660.000
LF 0.000 0.00
5.04000 660.000 3,326.40
0065 208-00020 SILT FENCE 1,200.000 625.000
LF 318.000 801.36
2.52000 943.000 2,376.36
0070 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
1,260.00000 2.000 2,520.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
L S 0.330 1,663.20
5,040.00000 0.830 4,183.20
0080 212-00006 *SEEDING (NATIVE) 2.000 0.600
ACRE 0.189 515.14
2,725.63000 0.789 2,150.52
0085 213-00004 *MULCHING (WEED FREE STRAW) 2.000 0.640
ACRE 0.179 487.89
2,725.63000 0.819 2,232.29
0090 213-00061 *MULCH TACKIFIER 200.000 63.000
LB 0.000 0.00
2.77000 63.000 174.51
0095 214-01010 *BRUSH LAYER CUTTING 590.000 490.000
EACH 0.000 0.00
6.30000 490.000 3,087.00
0100 215-00000 *TRANSPLANT SHRUB 10.000 0.000
EACH 0.000 0.00
642.60000 0.000 0.00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 134.000 0.000
TON 0.000 0.00
24.48000 0.000 0.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) 200.000 28.190
TON 0.000 0.00
453.60000 28.190 12,786.98



CONTID: C15678 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT: C 5502-057 ESTIMATE NO: 0007 17:48:05

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 420-00110 GEOTEXTILE (CLASS A) 300.000 166.000
sy 50.000 180.00
3.60000 216.000 777.60
0120 506-00218 RIPRAP (18 INCH) 200.000 53.200
cYy 18.000 1,484.46
82.47000 71.200 5,871.86
0125 601-01000 CONCRETE CLASS B 1.400 1.400
cy 0.000 0.00
1,764.00000 1.400 2,469.60
0130 602-00020 REINFORCING STEEL (EPOXY COATED) 53.000 53.000
LB 0.000 0.00
3.15000 53.000 166.95
0135 603-00001 *ANNULAR SPACE GROUTING 31.370 31.370
cy 0.000 0.00
3,150.00000 31.370 98,815.50
0140 603-00037 CULVERT LINING (INSTALL ONLY) (JACKED) 210.000 210.000
LF 0.000 0.00
181.44000 210.000 38,102.40
0145 603-03541 54 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 68.000 68.000
ONLY)
LF 0.000 0.00
106.73000 68.000 7,257.64
0150 603-03661 66 INCH REINFORCED CONCRETE PIPE (SPECIAL) (INSTALL 64.000 0.000
ONLY)
LF 64.000 6,830.72
106.73000 64.000 6,830.72
0155 603-03721 72 INCH RCP (INSTALL ONLY) 72.000 0.000
LF 0.000 0.00
106.73000 0.000 0.00
0160 603-05055 54 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
1,814.40000 1.000 1,814.40
0165 603-05067 66 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 1.000 1,814.40
1,814.40000 1.000 1,814.40



CONTID: C15678 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT : C 5502-057 ESTIMATE NO: 0007 17:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-05073 72 INCH REINFORCED CONCRETE END SECTION (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
1,814.40000 0.000 0.00
0175 603-50043 42 INCH PLASTIC PIPE (INSTALL ONLY) 80.000 0.000
LF 80.000 8,538.40
106.73000 80.000 8,538.40
0180 607-11525 FENCE (PLASTIC) 1,500.000 971.000
LF 0.000 0.00
5.21000 971.000 5,058.91
0185 619-50640 8 INCH PLASTIC PIPE 70.000 0.000
LF 0.000 0.00
60.48000 0.000 0.00
0190 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
L S 0.330 11,226.60
34,020.00000 0.830 28,236.60
0195 626-00000 *MOBILIZATION 1.000 0.712
L S 0.000 0.00
78,886.96000 0.712 56,167.52
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
6,300.00000 0.500 3,150.00
0205 627-00001 PAVEMENT MARKING PAINT 28.000 0.000
GAL 0.000 0.00
37.80000 0.000 0.00
0210 630-00000 *FLAGGING 1,700.000 562.750
HOUR 347.250 8,750.70
25.20000 910.000 22,932.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 30.000
DAY 17.000 1,927.80
113.40000 47.000 5,329.80
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 26.000
DAY 9.000 4,932.90
548.10000 35.000 19,183.50
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PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT: C 5502-057 ESTIMATE NO: 0007 17:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,008.00000 2.000 2,016.00
0230 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 11.000
EACH 0.000 0.00
37.80000 11.000 415.80
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 25.500
EACH 0.000 0.00
100.80000 25.500 2,570.40
0245 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 20.000
SF 0.000 0.00
18.90000 20.000 378.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 120.000 5.000
EACH 0.000 0.00
37.80000 5.000 189.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 2.500
EACH 0.000 0.00
50.40000 2.500 126.00
0260 630-80375 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 400.000 155.000
LF 0.000 0.00
27.72000 155.000 4,296.60
0265 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 0.000 0.00
7.56000 50.000 378.00
0270 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
1,890.00000 1.000 1,890.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 65,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT: C 5502-057 ESTIMATE NO: 0007 17:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70090 F/A RESET WATER LINE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 206-00050 STRUCTURE BACKFILL (SPECIAL) ADD FLOWFILL (SPECIAL) 303.620 88.000
(ADDITIONAL CEMENT)
cy 215.620 35,508.30
164.68000 303.620 50,000.14
0325 900-00012 ADDED ITEM (FOOT)/ EROSION LOGS (20INCH DIAMETER) 600.000 325.000
LF 85.000 652.80
7.68000 410.000 3,148.80
0330 900-00006 ADDED ITEM (DOLLAR)/ COBBLE MATERIAL 2,052.850 2,052.840
DOL 0.010 0.01
1.00000 2,052.850 2,052.85
0335 203-01582 TRUCK (DUMP) TRUCK (DUMP) 100.000 40.000
HOUR 28.000 2,800.00
100.00000 68.000 6,800.00
0340 900-00006  ADDED ITEM (DOLLAR)/ COLD TAR EPOXY 310.390 310.390
DOL 0.000 0.00
1.00000 310.390 310.39
0345 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) TEST POUR - 6.000 6.000
STRUCTURE BACKFILL (FLOW-FILL)
cy 0.000 0.00
174.03000 6.000 1,044.18
0350 603-10120 12 INCH CORRUGATED STEEL PIPE 12" CSP CIP 30.000 30.000
LF 0.000 0.00

46.53000 30.000 1,395.90
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PCN: 15678-BID ESTIMATE RUN 09/10/2007
PROJECT: C 5502-057 ESTIMATE NO: 0007 17:48:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 900-00006 ADDED ITEM (DOLLAR)/ CRANE WORK TO UNLOAD PIPE 11,000.000 7,596.880
DOL 0.000 0.00
1.00000 7,596.880 7,596.88
0360 900-00006 ADDED ITEM (DOLLAR)/ DEMOBILIZATION COSTS 2006 AND 10,000.000 0.000
MOBILIZATION COSTS 2007.
DOL 0.000 0.00
1.00000 0.000 0.00
0365 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL COSTS TO GROUT 5,424.380 5,424.380
STRUCTURE #2
DOL 0.000 0.00
1.00000 5,424.380 5,424.38
CAT 0200 CURRENT AMT $ 848,285.30 $ 123,697.65% 506,315.79
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,750.00000 1.000 15,750.00
0305 620-00020 SANITARY FACILITY 3.000 2.000
EACH 1.000 1,890.00
1,890.00000 3.000 5,670.00
0370 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) USED ON STEEP 1,200.000 0.000
SLOPES #1&2
sy 839.000 2,097.50
2.50000 839.000 2,097.50
0375 208-00011 EROSION BALES (WEED FREE) USED ON PADS/WETLANDS #1&2 150.000 0.000
EACH 124.000 1,860.00
15.00000 124.000 1,860.00
CAT 0400 CURRENT AMT $ 26,670.00 $ 5,847.50% 25,377.50
PROJECT TOTAL CURRENT AMT $ 874,955.30 $ 129,545.15% 531,693.29



